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1.0 Introduction

Following the installation of the Sand/AquaGate+PAC™ layer on the Lower Passaic River Mile 10.9 Project Cap,
Great Lakes Dredge and Dock Co. LLC (GLDD) encountered difficulties placing the geotextile and armor stone
layers due to the tidal currents and the underlying soft layer of sand/active material. As a result of these site
conditions, GLDD has revised the Capping Plan to address these conditions and provide an improved method for
the installation of the geotextile and armor stone in a more controlled manner. This Revised Capping Plan will
describe the revised means and methods for the installation of the geotextile, armor stone and habitat layers of
the cap.

2.0 Capping Equipment/Personnel

2.1 Equipment

The Capping Phase requires specialized equipment for the placement of the Geotextile, Armor Stone and
Habitat Layer. Most of the specialized marine equipment used during the Dredging Phase will be re-purposed
and re-configured for employment during the Capping Phase. Additional material barges and a deck barge for
the geotextile have been added for the placement of the geotextile and armor stone. The following equipment is
planned to be used during the Capping Phase:

Project Equipment

1-Material Handler

2-Material Transport Barges

1-Modified Dredge Barge

1-Capping Deck Barge

2-Deck Barges

1-Telebelt TB 130 Mobile Belt Conveyor
1-CAT 324 Long Reach Excavator

1-2-Bin Feeder/incline Belt Conveyor
1-RTK/GPS Positioning System

2-2400 Hp, twin screw Tugboats w/operators
1-450 Hp, twin screw Tugboat w/operator
1-Sealand Container w/generator-office
1-Sealand Container-spare parts

1-Survey Boat

Spud winches/Power Pack
Signage/Navigation Lighting

Portable Sanitary Facilities

Truck with truck mounted winch

Equipment illustrations and specifications have been included in the original Capping Plan and have not been
included in this revised plan for brevity.
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2.2 Key Personnel

Project Manager- Mr. Rich Anson

.Mr. Rich Anson is proposed as the project manager for the Capping Phase. Mr. Anson has 30 years of
experience in the remediation, environmental and construction industries with specific experience in field
operations, project and operations management and estimation. Anson is specifically responsible for project
execution within the remediation division.

Mr. Anson specific experience includes river and lake sediment remediation, radioactive material handling, MGP
remediation, wetland construction and restoration, land-fill capping and cell construction, demolition,
solidification and water treatment, under water liner cap installation, sheet piling installation, and Sed-Vac
excavation both wet and dry applications.

Previous to joining Terra, Anson spent 20 years within the remediation, environmental and construction
industries functioning in various capacities from a laborer up through project manager. He has been a skilled
equipment operator in a variety of settings including excavation, foundry, nuclear power plants, road
construction, sewer/pipeline and both residential and commercial excavation construction. He has also owned
and operated his own excavation company for 10 years where he had full management, operational and
estimating responsibilities.

The Project Manager will be responsible for the overall project. He will be responsible for managing the day-to-
day construction activities on the project. He will communicate directly with the client and with GLDD’s senior
management. His specific responsibilities include:

o Provide centralized leadership for all project activities

. Responsible for all field operations

. Ensure that work is performed in accordance with the client’s specifications, industrial standards, and all
applicable regulatory requirements

o Approve work products, plans, and deliverables

. Have overall responsibility for preparation and planning of documents for the work

. Respond to resource requirements by defining resource needs and securing the commitments for staff
and equipment

o Develop, review, and meet work schedule and budget objectives

o Prepare for, and attend, meetings as required

o Provide guidance to personnel working at the project site

o Maintain daily contact with Operations Manager and the off-site support personnel, informing them of

the project status

Site Superintendent — Mr. John Paal
The Site Superintendent for the Passaic River project is Mr. John Paal. Mr. Paal has more than 15 years of
experience supervising and managing field, technical, and subcontractor personnel in operations involving
marine and revetment construction.

GLDD’s Site Superintendent will lead field efforts as necessary for the project work. His responsibilities include,
but are not limited to:

o Oversee all aspects of the project work
o Ensure that the completed work achieves the performance requirements
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o Coordinate with the Project Engineer to ensure adequate implementation of the project QA/QC
requirements

o Report progress of site work to the Project Manager

. Interface with the Health and Safety Officer to ensure proper work methods are deployed and

appropriate personal protective equipment is used

Site Safety Officer — Mr. Jeff Krug

Mr. Krug is responsible for implementing training programs on-site and informing employees on safety
procedures and accident protection and prevention. He is responsible for ensuring site personnel are following
the proper safety procedures and are wearing the appropriate safety equipment. He oversees site daily site
inspections to ensure compliance with established regulations and company guidelines.

GLDD’s Site Health and Safety Officer will be responsible for implementation of GLDD’s site-specific Health and
Safety Plan (HASP). His specific responsibilities include:

o Ensure site personnel possess necessary training and medical surveillance

. Conduct daily safety meetings

o Establish work zones and relocate zones as necessary

o Determine personnel protective equipment requirements for specific work tasks and order any changes
based on work area monitoring data

o Ensure work is performed in compliance with GLDD’s HASP, applicable regulations and Incident and
Injury Free (IFF) work place practices.

o Implement air monitoring program and report data to the client

. Perform routine safety inspections

o Report and investigate any accidents or incidents

. Update work progress to GLDD’s corporate health and safety manager

Project Engineer — Joe Miller

Mr. Miller is responsible for the management and scheduling of all site engineering activities in support of
Capping operations. He is responsible for the final quality control and quality assurance verification of all
engineering deliverables to include: hydrographic survey data collection, land survey data collection, bathymetry
maps, topography maps, cross sections, volume calculations, daily construction reports, and daily dredge
production analysis.

GLDD’s Project Engineers will be responsible for engineering controls including:

o The development of the engineering project layout,

. Update capping operational plan,

o Update construction staking, barge positioning and status tracking.

o Update installation, operational status, and quality assurance checks on the RTK-GPS positioning
systems for the material handler, deck barged, material barges, and any other positioned equipment on
site.

Project Executive — Tom Cnudde

Tom Cnudde is the Project Executive. In that role, Tom is engaged with our project team as a senior level
resource for both business and technical issues. He will also be available to CH2M Hill in the event that there are
any issues that might arise that should require the attention of senior management above the project level. Tom
will also engage with CH2M Hill and our team in events such as safety summits, major project reviews and other
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times as needed. He is currently the General Manager of TerraSea, which was a key entity established by GLDD
specifically for the purpose of pursuing projects of this nature.

Operations Manager —Tim Briggs

Tim Briggs is an employee of GLDD and is currently serving as the Operations Manager of TerraSea. He will be
Rich Anson’s direct line into GLDD, including securing any support that may be required either domestically or
internationally. Tim bring over 30 years of diversified experience in the environmental field including dredging,
capping, sediment processing and stabilization. His resume highlights experience at some of the most complex
sites completed in the U.S. He is currently serving in the same role working with Todd King on the Lower Passaic
River project and the combination has proven very successful and efficient.

2.3 Project Organizational Chart

The project organization for the Capping Phase on the Passaic River RM 10.9 Project is presented below.

FIGURE 1
LOWER PASSAIC RIVER RM 10.9 PROJECT
PROJECT ORGANIZATIONAL CHART
CAPPING PHASE

Gary Foster Tom Cnudde
Project Manager |mm====1 GM/Executive Sponsor
CH2M Hill GLDD
Rich Anson Tim Briggs
Project Manager Operations Manager
GLDD GLDD
leff Krug lohn Paal Joe Miller
Site Safety Officier Site Superintendent Project Engineer
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3.0 Mobilization/Site Set Up

GLDD is currently mobilized to the site with the modified dredge barge, the geotextile deployment barge and
material barges. The Revised Capping Plan requires modifications to the geotextile deployment barge for the
implementation of the revise plan. These changes include:

Installation of a sink bar assembly on the front of the geotextile deployment barge
Installation of a roll support assembly with a break mechanism

Installation of a barge fleeting winch

Installation of spuds and winch system

P W

Once all specialized capping equipment has been installed, GLDD will continue with re-mobilization activities
including:

1. Providing the bridge operators/engineers with a mobilization schedule inclusive of a bridge opening request
schedule.

2. Calibration and Turbidity Buoy Deployment-GLDD will install the four turbidity monitoring buoys at the
specified WQMP locations with the installation of the 5" mobile buoy in a position that is dictated by the
location of the turbidity barrier.

3. Inspection of the Barge Mooring Anchor Installation-GLDD has install two material barge mooring anchors
and floats at the designated equipment mooring location used for the dredging portion of the work. These
anchors will be inspected prior to re-star of operations.

4. Turbidity Barrier Installation- GLDD will inspect the turbidity barrier system for compliance with the Water
Quality Management Plan and make necessary repairs if required.

An update of the current project schedule for the remaining tasks is provided below:

WBS Task e Duratton T F;ms h
17 Capping Activities 191.67 days  Tue 6/18/13 Thu 2/6/14
1.7.3 Removal of forme} placed armor stone 2 days Thu 1/2/14 Sat 1/4/14
1.7.4 Manufacturing of roll and sink bar 5days  Fri12/27/13 Sat 1/4/14
1.7.5 Geotextile / Armor Placement 20 days Wed 1/8/14 Mon 1/27/14
1.7.6 Habitat Placement Layer 6 days  Tue 1/28/14 Sun 2/2/14
1.7.7 Notification Post Work Survey 1day  Sat1/25/14  Mon 1/27/14
1.7.8 Post Work Survey 3 days Tue 2/4/14 Thu 2/6/14
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4.0 Capping Materials

The capping of the dredged areas consists of the installation of four distinct layers:

Sand/AquaGate+PAC™ Blend.
Geotextile

Armor Stone

Habitat Layer.

P whn

The Sand/AquaGate+PAC™ Blend layer has already been installed. The previous attempt to place the geotextile
and armor stone has left some rock on the area that needs to be capped with geotextile. Section 5.2 of this plan
addresses the removal of previously placed armor stone and cap repair. After the stone is removed and the cap
is repaired (if damaged) the geotextile can be installed and the cap can be completed. The cap layers remaining
for installation includes the geotextile, armor stone and habitat layers.

The following is a description of each remaining layer to be installed from lowest to highest layer. The
remaining layers are as follows:

— Geotextile - Following the installation of the sand/AquaGate+PAC™ layer, GLDD will install a single layer of non-
woven 100% plastic high strength dimensionally stable geotextile. The geotextile will be sewn into panels two or
three rolls wide and stored at the GLDD Staten Island yard.

Opening size, permittivity, UV resistance, and strength properties meeting the following Geotextile Properties
and Applicable Standards:

Property Test Method  Units MARV
Grab Strength ASTM D 4632 N 1400
Sewn Seam Strength ASTM D 4632 N 1260
Trapezoidal Tear Strength ASTM D 4533 N 500
Puncture Strength ASTM D 6241 N 2750
Permittivity ASTM D 4491 sec-1 0.5
AOS ASTM D 4751 mm 0.5
UV stability {retained strength) ASTM D 4355 percent 50 (after 500 hours)

GLDD is currently sourcing two roll wide geotextile panels for use on the project. These panels may use a
different geotextile fabric. The alternate fabric will be manufactured using a Crown Resources Style E120
nonwoven geotextile fabric. A copy of the specification sheet for this material has been attached as Appendix A.

— Armor Stone - Following the installation of the geotextile, GLDD will install a layer of armor stone to deter
erosion of the previous layers installed. The armor material will be clean, hard, angular, durable imported
material that is free from foreign materials with the following physical properties:

o Bulk specific gravity (SSD) > 2.65

ad Absorption < 2 percent

al Resistance to Freezing and Thawing, maximum loss < 10 percent

O Resistance to Wetting and Drying, maximum loss < 1 percent
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Required performance evaluation tests on stone samples have been conducted under the direction of a

registered geologist or engineer. All tests will be subjected to:

al Petrographic examination (ASTM C295)

ad Bulk specific gravity (SSD)

0 Absorption (ASTM C 127)

ad Resistance of stone to freezing and thawing (ASTM D 5312)

ad and if argillaceous limestone and sandstone are used, resistance to wetting and drying
(ASTM D 5313) to meet the above requirements

Required Gradation (as determined in accordance with ASTM D5519).

0 Type A Armor - average thickness of 12-inches and to minimum thickness of 10-inches.
ad Type A Limits of Stone Weight (Ib) for Percentage Lighter by Weight

100% lighter by wt. 50% lighter by wt. 15% lighter by wt.
Max. Min. Max. Min. Max. Min.
23 Ibs. 9 Ibs. 7 Ibs. 5 1bs. 3 1bs. 1ib.

0 Type B Armor - average thickness of 6-inches and to minimum thickness of 4.5 inches.
ad Type B Limits of Stone Weight (Ib) for Percentage Lighter by Weight

100% lighter by wt. 50% lighter by wt. 15% lighter by wt.
Max. Min. Max. Min. Max. Min.
2 ibs. 0.8 ibs. 0.6 ibs. 0.4 ibs. 0.3 ibs. 0.11b.

Testing results from the armor stone source have been provided and have been approved for use at the site.

1 Sand Habitat Layer - Following the installation of the Armor Stone layer, GLDD will install sand
with the identical properties as the sand used in the sand/active material layer, without the
AguaGatetPAC™ | The sand will be installed to fill voids within the installed armor stone
resulting in a smooth surface that just covers the armor stone.

5.0 Capping Operations

The following sections describe the operational approach to be utilized for the installation of the geotextile,
armor stone and habitat cap layers as well as the engineering controls to be employed.

5.1 Turbidity Curtains/Controls

All capping activities will be conducted, in accordance with the approved WQMP, using acceptable Best
Management Practice (BMP) to manage potential re-suspension during capping operations. The silt
curtain systems will be flexible and adaptable to both the environmental conditions of the river as well
as all activities associated with capping. These silt curtains will be constructed of PVC sheeting that is
weighted on the bottom and suspended from marine-quality flotation boom. Ballast chains/weights will
be connected to the curtains via shackles or hooks and aluminum extrusion end connectors will be
adjoined and toggle pins inserted. Finally, the grommet eyes of each curtain section will be adjoined to
the adjacent curtain to render the curtain continuous beneath the water.
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The curtains will be installed as per the manufacturer’s recommendations that include deployment with
curtain sections retracted (furled/reefed up) once sections have been connected. The terminal ends of
the silt curtain will be anchored at the shoreline using concrete ballast blocks and/or tie off points and
secured in the river using anchored pontoons. The installed curtain will be continuously monitored for
effectiveness and damage.

In addition to the silt curtain system, turbidity will be continued to be monitored per the approved
WQMP and following Best Management Practices (BMP) will be employed during the capping
operations:

O Monitor the river velocity/curtain behavior and suspend operations should the turbidity
monitoring instruments exceed the allowable prescribed parameters. The installed curtain also
demonstrates a safety factor for the allowance of storm events that will typically increase
current flows

Low energy placement of materials

No “re-handling” of material on the river bottom

O Avoid grounding of marine vessels and allowing water levels to rise before attempting to free
grounded vessels

Minimize the number of trips by support vessels

Restrict the draft of workboats and barges

Restrict navigational speeds

Restrict the size and power of workboats and restrict throttle speeds in the Capping Area

1 Monitor the water quality beyond the silt curtains during capping operations

5.2 Removal of Previously Placed Armor Stone and Cap Repair

The initial geotextile and armor stone installation was not successful and all of the geotextile that was
installed has been removed. However, some armor stone remain on top of the existing
Sand/AquaGate+PAC™ layer. Prior to installing geotextile in these areas, the armor stone will be
removed and the Sand/AquaGate+PAC™ layer where the geotextile has been placed will be repaired.

GLDD will use a rock sifting rake, or similar device, for the removal of the armor stone and repair of the
Sand/AquaGate+PAC™ layer. Below is a photo of a rock sifting rake.

The area where the geotextile and armor stone was previously installed will be inspected and the
locations of the armor stone will be recorded with GPS position. These inspection will be both visual and
by probing the bottom with a metal rod in areas that are not exposed during low tide.

Once the locations of the armor stone have been established, the rock sifting rake will be attached onto
either the long reach excavator or material handler. The rock sifter (Figure 2) will then gently remove
the armor stones and place the stone on the material barge for reuse. After the armor stone has been
removed the rake attachment will be used to smooth the surface disturbed area, being careful not to go
beyond the sand/active material layer.
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Figure 2 — Rock Sifting Rake (Typical)

The area where the geotextile and armor stone was previously installed will be inspected and the
locations of the armor stone will be recorded with GPS position. These inspection will be both visual and
by probing the bottom with a metal rod in areas that are not exposed during low tide.

Once the locations of the armor stone have been established, the rock sifting rake will be attached onto
either the long reach excavator or material handler. The rock sifter will then gently remove the armor
stones and place the stone on the material barge for reuse. After the armor stones have been removed
the rake attachment will be used to smooth the surface disturbed area, being careful not to go beyond
the sand/active material layer.

The disturbed area will then be cored to verify that the Sand/AquaGate+PAC™ layer meets the
minimum thickness requirement of 8-inches. If the core results show that the minimum thickness has
not been maintained, additional Sand and AquaGate+PAC™ will be installed to meet the minimum
thickness requirement of the specification.

In the event that the core samples shows that the minimum thickness is not met the material handler,
equipped with RTK-GPS positioning system, will be used to place additional Sand and AquaGate+PAC™
for the repair. Based on the core results, the required thickness for the repair layer will be determined.
To place the required added material to meet the minimum thickness requirement, the repair area will
be gridded and size of the grids will be adjusted with DREDGEPACK to control the placement of the Sand
and AquaGate+PAC™ . To meet the 30% (v/v) mixture requirements the of Sand and AquaGate+PAC™
will be mixed with the material handler bucket in the material barge, using a 2 part sand and 1 part of
AquaGate+PAC™ .
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5.3 Geotextile and Armor Stone Installation

GLDD will install a single layer of non-woven geotextile over the entire targeted cap area using an
underwater placement technique that provides improved control of the geotextile deployment and
positioning. Due to tidal and current conditions, GLDD proposes to install the geotextile layer and armor
stone in unison so as to immediately ballast the material. The geotextile material will be installed using
a sink bar for the underwater deployment of the geotextile fabric. The sink bar assembly will be
positioned on the front of the geotextile deployment barge (Weeks 46) and will consist of a frame to
hold the geotextile roll, a break to control the release of the fabric from the roll, and an adjustable
depth sink bar. Figure 3 shows a conceptual sketch of the sink bar assembly.

Figure 3 Sink Bar Assembly

To deploy the geotextile fabric, a geotextile deployment barge (Weeks 46), a spud barge with a material
handler (Hughes 823 Dredge Barge) and rock barges will be used to support the equipment and
materials on the water. The spud barge will be positioned using GPS to align the edge roll on the
geotextile barge with the edge of the previous placed roll to maintain the required minimum 18 inch
overlap. The end of the geotextile roll will then be pulled to shore and the leading edge will be
positioned with GPS to start the roll on shore with a minimum 18 inch overlap. Where site conditions
allow, survey stakes will be installed on shore to assist in the positioning of the geotextile fabric. In areas
along the shore where there is truck access available, a truck with a winch (Ford F650 Boom truck or
similar equipment) will be used to assist in pulling the geotextile fabric ashore. Areas where there is
adequate draft and the geotextile can be placed from the water, the material handler will be used to
position the geotextile panel along the shore. The edges of the fabric will also be marked with paint to
show the 18-inch overlap and will also be aligned on shore with the edge of the previous roll on shore to
establish proper alignment of the roll.
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Once the geotextile has been aligned, armor stone will be placed, using the material handler, on the end
of the geotextile to anchor the geotextile into position. Once the end of the roll has been anchored in
position the material handler will start placing stone of the geotextile fabric. The armor stone will be
placed to the required final thickness of 12 inches when the stone is placed on the geotextile. By placing
the stone in this manner the geotextile is ballast and the need to come back to place the armor stone is
eliminated. To keep the overlap clear of stones and allow the next geotextile panel to overlap, armor
stones will not be placed ~3 ft. from the edge of the roll.

As the stone is placed on the geotextile fabric the geotextile deployment barge will be fleeted (moved)
along the side of the spud barge. The fixed position of the spud barge will allow the alignment of the
geotextile to be maintained while the geotextile deployment barge is moved. The sink bar assembly will
place the geotextile near the bottom, to minimize the influence of the water currents on the fabric. As
the geotextile deployment barge is moved away from shore toward deeper water, the depth of the sink
bar will lowered to keep the geotextile deployed near the bottom.

Working from shore in approximately 50 ft. increments, the geotextile barge will be moved along the
side of the spud barge to maintain alignment of the geotextile. Once the geotextile barge has reached
the end of the travel, the spud barge will be repositioned and the geotextile barge will continue
deploying fabric and the material handler will continue to place armor stone to the outside edge of the
cap. Using this method of fleeting the geotextile barge against the spud barge and not walking the spud
barge, the disturbance to the sand/active material cap is minimized. The spuds will be place in such a
way that no geotextile will be damaged or touched in accordance to the contract specifications. Figure 4
shows the conceptual layout of the barges while deploying the geotextile fabric.

To minimize the number of overlap seams between geotextile panels and to improve the placement of
armor stone, the geotextile panels will be constructed two rolls wide. A preliminary panel layout, using
the two roll panel design has been provided below as Figure 5.

Two types of Armor stone will be used on the project. 12 inches of Type A armor stone will be used to
cap areas that were dredged to the full depth. For high sub-grade cap, 6 inches of Type B armor stone
will be used. Figure 6 — High Subgrade Areas shows the locations of these areas. Also in Area 10 there
were several high subgrade areas where the depth of the cut was less than one foot. These areas,
received 10-inches of Sand/AquaGate+PAC™ and will not be armored, see Figure 7 — No Rock High
Subgrade Areas.

As stated above, the installation of the armor stone will occur concurrently with the installation of the
geotextile. GLDD will employ the use of the Fuchs 380 material handler to transfer the stone from the
material barge to the targeted area on the geotextile. The stone will be placed in a controlled manner
opening the bucket below the water line and a minimal distance above the geotextile thereby reducing
the drop height. The operator will be provided additional guidance from the RTK/GPS system installed
on the Fuchs 380 to assist in the installation of the specified layer thickness and location. As with the
installation of the geotextile, lateral control will be maintained with use of the spud barge. At the
completion of the armor stone installation the excess fabric visible during low tide will be trimmed.
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Figure 4 Geotextile Barge Layout
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Figure 5 Geotextile Panel Layout — Two Roll Width
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Figure 7 — No Rock High Subgrade Areas
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5.4 Habitat Sand Layer Installation

Following the placement and acceptance of the armor stone, GLDD will install an additional sand layer to
fill voids within the armor stone resulting in a smooth surface. This layer will be installed utilizing the
Telebelt system until a smooth surface is attained. As with prior layers, GLDD will utilize RTK/GPS to

assist the operator in placement of the sand.

6.0 Capping Equipment Positioning

Positioning of the capping barge will be done using RTK GPS. Two independent systems will be used, one for
positioning of the barge and one for the material handler/Telebelt. All positioning information will be fed to a
positioning computer in the cab of the material handler to show the operator in real-time the position of the

barge.
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Boom and bucket/conveyor positions relative to the material handler/Telebelt will be monitored using a series
of 5 ruggedized sensors, for use in capping applications. All positioning information will be interfaced with
Hypack DREDGEPACK, the chosen software for the project. This software package will show the operator real-
time the position of the barge, bucket and/or conveyor, and will allow for the operator to see real time multiple
views of the capping operation with clear definition of existing and required fill levels.

A tide gauge will be installed on the project site to record and transmit tide levels and seamlessly update the
positioning system to account for the variable water levels. The tide gauge will be used as a datum verification
tool to continuously confirm proper operation of the RTK GPS vertical levels. Survey data and design capping
elevations will be loaded into positioning software as surfaces that will guide the operator during capping. The
following list details the positioning equipment to be utilized inclusive of function:

T Trimble SPS361 DGPS with Heading for Barge Positioning
o GPS unit with radio package, antennas, mounting brackets, cabling, power, and enclosure to
wirelessly transmit barge position to operator's cab.
1 Trimble SPS855 GPS with Heading for Material Handler Positioning
o Internal 450-470 MHZ Radio for RTK correction
o 2 xGPS Antenna - Zephyr Model 2
1 Positioning System Computer
o Operator Viewing and Interface Computer
1 Ruggedized angle sensors
o Account for position of Boom, Stick, Bucket X, and Bucket Y
1 Magnetic extension sensor
o Accounts for relative bucket Open position measurement
71 Barge/machine Pitch/Roll Inclinometer System
o Accounts for lateral movement of barge & machine
1 Bucket Rotation Monitoring System
o Relative bucket rotation measurement using magnetic sensors
T Bucket Pitch/Roll Inclinometer System
o 2 Ruggedized angle sensors
T Valeport Tide Gauge
o Pressure transducer based tide monitoring system with radio telemetry

During the course of the project, several quality control checks of various parameters will be performed.
Parameters within the quality control program include:

1 Positioning systems will be checked each day prior to beginning capping

1 Anindependent tide gauge will be installed near site to verify vertical datum levels

0 Tide gauge will be checked and calibrated vs. survey staff / tide board daily

1 Capping Operators will be informed daily of quality and performance of works based on data reviews

T All capping data will be automatically recorded and checked against survey data. Recorded data included,
but not limited to:

XYZ Position of Barge

Tl XYZ Position of Bucket

T Tide level (pressure gauge & RTK levels)
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7.0 Cap Thickness Verification Tests

GLDD will be performing the required bathymetric surveying. All surveys will be performed in accordance with
USACE EM 1110-2-1003 Hydrographic Survey Manual by qualified GLDD Survey Engineering personnel using
survey-grade positioning equipment and echo-sounders.

Check surveys will be performed on a daily basis and the results will be reviewed with Project Management
team and equipment operators on a regular basis to ensure that capping tolerances are being met. Should any
under or over-capping be observed, corrective actions will include immediate changes in cap installation
thickness, followed by a re-survey to verify the results of any adjustments.

Placement of cap materials will be monitored as follows:

1. The thickness of the armor stone layer will be monitored during placement operations
using the RTK-GPS positioning system on the material handler, by placing the lip of the
bucket on top of the armor stone layer.

2. The armor layer thickness will be monitored and verified using settlement plates,
installed.

3. Post-construction surveys will be conducted via bathymetric surveys and, as needed, by
poling for verification of coverage.

GLDD proposes to use the following process to ensure stone layer thickness.

. Early in the start of fabric/stone placement, GLDD will install a settling plate constructed of 2'x2’
plywood and 1” pipe with ability to extend to above water level.

. The plate will be installed on the installed fabric at a location that is outside the hardpan areas

o The length of pipe will be recorded and will extend above the water line. The top of pipe elevation will
be recorded taking into account the length of pipe, thereby determining the elevation of the plywood
plate.

. Stone will be placed on the plate in a slow/controlled manner. The top of stone will be recorded using
the closed bucket tip of the material handler followed by the recording of the top of pipe elevation.

o The top of stone will be compared to the top of pipe (i.e. plate elevation) to arrive at 1’ thickness of
stone layer.

o The post stone installation top of pipe elevation will be compared to pre-stone installation top of pipe
elevation, thereby determining the settlement of plate.

. This settlement determination will be applied to an area to be determined in the field.

o The Engineers have performed a post sand/AG survey that allowed them to create a top of stone

elevation target. The top of stone target will be adjusted as per the settlement recording to create a
total area target using the post sand/AG survey. This data will be loaded into the DREDGEPACK
positioning program operating on the material handler so that the operator has guidance for stone
installation.
o A final post fabric/stone installation survey will be performed following the completion of an area to be
determined in the field.
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The placement accuracy for and tolerance specifications of the armor layer will have been satisfied when the
following statistical criterion is demonstrated based on post-armor layer and post-habitat layer placement
measurements to be conducted by CH2M HILL:

Number of Samples Needed to Document Attainment of Minimum Thickness Requirement

Number of Samples Number of Samples Number of Samples Number of Samples
Collected Needed to Exceed Collected Needed to Exceed
Minimum Thickness Minimum Thickness
11 11 21 20
12 12 22 21
13 13 23 22
14 14 24 23
15 15 25 23
16 16 26 24
17 17 27 25
18 17 28 26
19 18 29 27
20 19 30 28

Cap Layer Thickness Requirements:

Cap Layer Minimum Thickness Minimum Average Maximum Average
(inches) Thickness (inches) Thickness (inches)

Combined Sand/Active 8 10 N/A

Armor — Type A 10 12 N/A

Habitat Cover armor stone N/A N/A

Total Cap Layers N/A N/A 24

(Combined Sand/Active
+ Armor + Habitat)

Modified Cap Layer Thickness Requirements (High Subgrade Areas):

Cap Layer Minimum Thickness Minimum Average Maximum Average
(inches) Thickness (inches) Thickness (inches)
Combined Sand/Active 4 6 N/A
Armor 4.5 6 N/A
Habitat Cover armor stone N/A N/A
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At the conclusion of the capping, all capped areas will have been surveyed in conjunction with the PLS allowing
for as-built drawings to be generated by GLDD with the NJ licensed/registered surveyor’s approval.

The following list of equipment will be utilized for the performance of the surveying:

Positioning

T Horizontal & Vertical: Trimble SPS855 RTK Receiver
Soundings

T Single Beam, High Frequency — 200Khz

1 ODOM Hydrotrac Echo sounder

8.0 Work Hours

The placement of the geotextile and armor stone is restricted by the tides. GLDD proposes to schedule the work
hours to take advantage of the tides. This will mean daily changes to the start and stop time on each work day,
and will be communicated a week in advance As a result operations will not be limited to daylight hours. During
nighttime operations, light plants will be used to provide adequate lighting.

9.0 Demobilization

Following the completion of the capping operations, all equipment utilized for the performance of the work will
be demobilized and transported to their respective origins for dismantling and/or return to inventory/vendor.
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Appendix A

Crown Resources

2694 Hayes Wibank Road
Toccoa, GA 30577
(86419680592

Geotexlile Product Degcription Sheet

Style E120

E120 s a nonwoven geotextile produced by neediepunching synthetic staple fibers In a random
natwork to form a bigh strength dimensionally stable fabric. The polvpropylene fibers are specially
formulated to resist ultraviolet light deterioration, and are inert to commonly encountered soll
chemicals. The fabric will nol rob.or mildew, is non-biodegradable, and is resistant to darpage from
insects and rodents, Polypropylene is stable within a ph range of 2 to 13, B120 conforms o the
physical properly values listed below

Fabric Property Test Mothod Units Minimum Average
Roll Value
Weight ASTM D 5261 ozlst.yd. 12.0{408 glsm)
Thickness*® ASTM D 5199 iils 120 (3.08 mim)
Grab Tensile ASTM D 4632 1bs. 350.(1.56 kN)
Grab Elongation ASTM D 4632 %% 50
Trap Tear ASTM D 4533 Ibs. 125 (556 kN}
CBR Puncture ASTM D 8241 Lbs G000 kN)
Permittivity” ABTM D 4491 tsec 0768
AOS ASTM D 4761 U.5, Bleve 100 L1150 mm)
Permueability* AGTM D 4491 cmisec 30
Water Flow” ABTM D a4t gpmfsalt GO (2290 Umindsrm)
UV Resistance ASTM D 4388 % Strength 70
after 500 hrs, Retained
Packaging
Roll imensions-Feet 15 % 480
Square Yards Per Roll 800D
Estinated Roll Weight-Lbs. 620

#

Al tioan of masfackudng, hondling moy change thesy propeiies.,

Tt post of wwr knoededge, e informalion contebned horeln W sooursie. Ploverenr, Crown Resouross oimet sriicipabe ol

conditions under which the praduct infonmation and our prodocts, o the products of eibar manoafickieers v combination with puy
products, may be used. We nccapt no responisiblilty for results oblained by the application of tis infermation or the safely prsuitabiity
of pur products wither slone o in combination with olher products, Final determination of the suitabliity of sy Infomaation or material for
the use contemplated, of s manner of usy, and wiother the Suggested use Infringes any patents s the sole responsibiity of the user.

2012
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